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8-25 Intake control building at site, precast weighs 38K# 

 
Control building placed by crane shown at left. 

 
Pressure relief vault & top.  Original plans called for 
PRV to be in control building. 

 
Top of PRV vault, insulated for added protection 

 
Vault placed by crane, insulated top to be placed after 
components installed.  Discharge main from wells 
shown. 

Some of the final components of the intake project are 
now in place.  Initial plans for the control building 
included housing of the PRV.  This would have required a 
larger building and HVAC.  Project engineer came up 
with idea of using the buried vault shown here.    The PRV 
vault has a sump that will control groundwater and a 
outflow from the valve that allows drainage back to a dry 
stream bed just west of the vault.  Since the control 
building does not have to be heated, there will be a 
considerable long term O&M saving for the Owner.  This 
approach also resulted in reduced construction cost. 
 
It appears the contractor should be able to complete the 
project before 9/15, with the exception of re-seeding the 
area. 
 
Inspection reports will be included in next distribution.  
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